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Attachment 5 – Schedule  

A detailed project schedule has been included in this attachment.  A Gantt chart schedule for the project is 

included as Figure 5-1 and for the proposal is included as Figure 5-2.  The tasks shown match the tasks listed in the 

Work Plan (Attachment 3) and the Budget (Attachment 4).  The schedule shows the major tasks needed to 

complete the project.  The schedule shows milestones, major deliverables and linkages between tasks.    The 

schedule was developed based on experience with similar projects completed by the District, Authority, and other 

agencies within the region, and are therefore believed to be reasonable.   The District is committed to developing 

the project as evidenced by the expenditures associated with the option to purchase, and preparation of 

preliminary plans and specifications.  The District will continue to develop the required project environmental 

documents and final plans and specifications.  The District has a consultant retained to complete the design and 

bring the project through bidding. Based on experience with similar projects, the District believes it can complete 

the project within the schedule provided below.  The following is a brief description of how the project duration 

shown in the schedule is realistic, reasonable and accomplishable.  

The Notice to Proceed for the first contractor is shown on the schedule to occur on 3/14/16, prior to April 1, 2016.   

Construction is scheduled to be completed by January 2018, with all grant activities completed in May 2018, which 

is well before the October 31, 2019 deadline.  The project is ready for implementation in accordance with the grant 

deadlines.  Work has begun on several items for the project, and the District will continue to move forward with 

the project environmental documentation and design prior to the anticipated award date as shown on the 

schedule.  Even though the on-going monitoring tasks will continue for years after completion of construction, to 

simplify the printed schedule on-going operation and annual reporting is not shown on the schedule but will be 

performed by the District for as long as the basin remains in operation.    

Category A – Direct Project Administration  
• Task 1 Administration.   The duration for this task coincides with the overall project development and 

construction as it will occur in parallel to other tasks.    

• Task 2 Labor Compliance.  The duration of this task coincides with construction. 

• Task 3 Reporting.  This task includes two subtasks.  

o Subtask 3.1: Quarterly Progress Reports – this subtask starts with initiation of a grant contract and 

will complete once all grant related activities are complete.  

o Subtask 3.2: Draft and Final Project Report – this subtask starts near completion of the project and 

will result in the Final Project Report, as required by the grant agreement; DWR review time is 

included in the duration of the subtask.  

Category B – Land Purchase / Easement  
• Task 4 Land Purchase.   This task includes three subtasks.  

o Subtask 4.1: Execute Option on Property – The option agreement has been executed. 

o Subtask 4.2: PTR and Appraisal – Upon execution of a grant agreement, the District will obtain an 

updated Preliminary Title Report (PTR) and initiate an appraisal; the appraisal is anticipated to take 

30 days. An additional 30 days was included to provide a conservative timeframe for this subtask. 

o Subtask 4.3: Land Purchase/Close Escrow – Upon completion of subtask 4.2, the District will begin 

escrow with a title company to complete the purchase transaction; an escrow of 30 days is expected.    

Category C - Planning/Design/Engineering/Environmental Documentation  
• Task 5 Assessment and Evaluation.  This task includes three subtasks.  

o Subtask 5.1: Feasibility Study and Preliminary Design – Preliminary work on this task was completed 

under the feasibility study and included preliminary design. 
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o Subtask 5.2: Baseline Groundwater Network Development – The identification of wells and 

confirmation of monitoring network will be initiated in January 2016 to be complete in advance of 

initial deliveries to the completed basin. The feasibility study provided preliminary information for 

wells in the area so the time required to finalize the network is reasonable.  The duration includes 

time for contacting landowners, visiting the sites, collecting water level readings and samples for 

water quality testing.   

o Subtask 5.3: Surveying – Two weeks is anticipated for final boundary research and final topographic 

survey of critical areas needed for final design.   An additional week is included on the schedule.  

• Task 6 Final Design.  This task includes five subtasks. The schedule was based on the District’s recent 

completion of plans for its South and Highland Basin.  The District is committed to finalizing the plans and 

specifications in time to allow for bidding and award so that construction can begin as indicated. 

o Subtask 6.1: Geotechnical Investigation – Concurrent with work in subtask 5.3, the District will 

imitate a geotechnical investigation to support the final design.  

o Subtask 6.2: Earthwork and Structures Documents, Subtask 6.3: Monitoring Well Documents, 

Subtask 6.4: Recovery Well Documents and Subtask 6.5: Well Equipping Documents – These 

subtasks are similar and consist of preparation of the final construction documents for the project 

including plans, specifications, a construction estimate and project schedule.   

• Task 7 Environmental Documentation.  Work on this task will begin in November 2015 to allow for the 

required public review and noticing periods, and adoption in time for award and construction to begin in 

accordance with the schedule.  The property is currently farmed and is similar to other projects for which 

environmental documents have been prepared in a shorter schedule than shown.      

• Task 8 Permitting.  The expected duration to obtain each permit is included in the schedule.   The schedule 

for each permit was based on the duration to obtain similar permits on another recent District project.  

Category D – Construction / Implementation  
• Task 9 Construction Contracting.  This task includes a subtask for each phase of work.  

o Subtask 9.1: Earthwork and Structures Bidding, Subtask 9.2: Monitoring Well Bidding, Subtask 9.3: 

Recovery Well Bidding and Subtask 9.4: Well Equipping Bidding – These subtasks are similar; a 

bidding schedule for each of the 4 bids is included in the schedule.   The durations shown were based 

on actual bid schedules from the District’s other recent project.   

• Task 10 Construction.  This task includes a subtask for each phase of work.  

o Subtask 10.1: Earthwork and Structures Construction, Subtask 10.2: Monitoring Well Construction, 

Subtask 10.3: Recovery Well Construction and Subtask 10.4: Well Equipping Construction – These 

subtasks are similar. The schedule includes durations for construction by contractors under 4 

different contracts with the District.  With qualified well-drilling contractors under high demand and 

unable to start work for several months, additional time was built into the schedule from the time of 

award of a well driller to the time that the well driller will be able to start work.   The duration for 

construction considers time required for purchase of long-lead items such as the well pumps. 

• Task 11 Environmental Compliance.  The duration for this task matches the construction schedule.   

• Task 12 Construction Administration.  This task includes five subtasks.  

o Subtask 12.1: Earthwork and Structures Construction Observation, Subtask 12.2: Monitoring Well 

Construction Observation, Subtask 12.3: Recovery Well Construction Observation, and Subtask 

12.4: Well Equipping Construction Observation, – These subtasks are similar and include observation 

of each of the four phases of work. The observation will occur for the entire duration of construction. 

o Subtask 12.5: Record Drawings – The work under this subtask will begin once all construction is 

complete to document the as-built improvements.  Project specifications require the contractors to 

maintain as-built drawings, so the time to verify and finalize record drawings is reasonable. 



ID Task Name Duration Start Finish

1 Anticipated Grant Award 0 days Fri 1/8/16 Fri 1/8/16

2 CID Adams and Academy Basin 1239 days Mon 9/2/13 Thu 5/31/18

3 Category A: Direct Project Administration 804 days Mon 5/4/15 Thu 5/31/18

4 Task 1: Administration 661 days Mon 5/4/15 Mon 11/13/17

5 Task 2: Labor Compliance 511 days Mon 3/14/16 Mon 2/26/18

6 Task 3: Reporting 545 days Fri 4/29/16 Thu 5/31/18

7 Subtask 3.1: Quarterly Progress Reports 521 days Fri 4/29/16 Fri 4/27/18

17 Subtask 3.2: Draft and Final Project Report 24 days Mon 4/30/18 Thu 5/31/18

18 Category B: Land Purchase / Easement 403 days Wed 8/13/14 Fri 2/26/16

19 Task 4: Land Acquisition 403 days Wed 8/13/14 Fri 2/26/16

20 Subtask 4.1: Execute Option on Property 0 days Wed 8/13/14 Wed 8/13/14

21 Subtask 4.2: PTR and Appraisal 40 days Tue 12/1/15 Mon 1/25/16

22 Subtask 4.3: Land Purchase/Close Escrow 24 days Tue 1/26/16 Fri 2/26/16

23 Category C: Planning / Design / Engineering / Environmental 

Documentation

981 days Mon 9/2/13 Tue 6/6/17

24 Task 5: Assessment and Evaluation 739 days Mon 9/2/13 Thu 6/30/16

25 Subtask 5.1: Feasibility Study and Preliminary Design 348 days Mon 9/2/13 Wed 12/31/14

26 Subtask 5.2: Baseline Groundwater Network Development 129 days Mon 1/4/16 Thu 6/30/16

27 Subtask 5.3: Surveying 15 days Mon 10/5/15 Fri 10/23/15

28 Task 6: Final Design 436 days Mon 10/5/15 Mon 6/5/17

29 Subtask 6.1: Geotechnical Investigation 30 days Mon 10/5/15 Fri 11/13/15

30 Subtask 6.2: Earthwork and Structures Documents 75 days Mon 10/26/15 Fri 2/5/16

36 Subtask 6.3: Monitoring Well Documents 25 days Fri 7/1/16 Thu 8/4/16

40 Subtask 6.4: Recovery Well Documents 60 days Mon 2/8/16 Fri 4/29/16

44 Subtask 6.5: Well Equipping Documents 40 days Tue 4/11/17 Mon 6/5/17

48 Task 7: Environmental Documentation 78 days Mon 11/2/15 Wed 2/17/16

53 Task 8: Permitting 386 days Mon 12/14/15 Tue 6/6/17

54 SJVAPCD Indirect Source Review 30 days Mon 12/28/15 Mon 2/8/16

55 SJVAPCD Dust Control Plan 30 days Mon 12/28/15 Mon 2/8/16

56 PG&E Electrical Service 100 days Tue 1/17/17 Tue 6/6/17

57 SWRCB Construction General Permit 40 days Mon 12/14/15 Mon 2/8/16

58 Category D: Construction / Implementation 536 days Mon 2/8/16 Mon 2/26/18

59 Task 9: Construction Contracting 383 days Mon 2/8/16 Wed 7/26/17

60 Subtask 9.1: Earthwork and Structures Bidding 21 days Mon 2/8/16 Mon 3/7/16

66 Subtask 9.2: Monitoring Well Bidding 24 days Fri 8/5/16 Wed 9/7/16

72 Subtask 9.3: Recovery Well Bidding 104 days Mon 8/15/16 Thu 1/5/17

78 Subtask 9.4: Well Equipping Bidding 37 days Tue 6/6/17 Wed 7/26/17

84 Task 10: Construction 480 days Mon 3/14/16 Fri 1/12/18

85 Subtask 10.1: Earthwork and Structures Construction 120 days Mon 3/14/16 Fri 8/26/16

86 Subtask 10.2: Monitoring Well Construction 66 days Fri 9/16/16 Fri 12/16/16

87 Subtask 10.3: Recovery Well Construction 66 days Mon 1/9/17 Mon 4/10/17

88 Subtask 10.4: Well Equipping Construction 120 days Mon 7/31/17 Fri 1/12/18

89 Task 11: Environmental Compliance 515 days Tue 3/8/16 Mon 2/26/18

90 Task 12: Construction Administration 502 days Mon 3/14/16 Tue 2/13/18

91 Subtask 12.1: Earthwork and Structures Construction Observation 120 days Mon 3/14/16 Fri 8/26/16

92 Subtask 12.2: Monitoring Well Construction Observation 66 days Fri 9/16/16 Fri 12/16/16

93 Subtask 12.3: Recovery Well Construction Observation 66 days Mon 1/9/17 Mon 4/10/17

94 Subtask 12.4: Well Equipping Construction Observation 120 days Mon 7/31/17 Fri 1/12/18

95 Subtask 12.5: Record Drawings 22 days Mon 1/15/18 Tue 2/13/18
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1 Anticipated Grant Award 0 days Fri 1/8/16 Fri 1/8/16

2 CID Adams and Academy Basin 1239 days Mon 9/2/13 Thu 5/31/18

3 Category A: Direct Project Administration 804 days Mon 5/4/15 Thu 5/31/18
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58 Category D: Construction / Implementation 536 days Mon 2/8/16 Mon 2/26/18
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